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Pl AGENDA BILL APPROVAL FORM
WASHINGTON

Agenda Subject: Date:
Final Pay Estimate No. 2 to Contract No. 08-08 March 6, 2009
Department: Attachments: Budget Impact:
Public Works Budget Status Sheet, Final Pay $0

Estimate No. 2 and Map

Administrative Recommendation:

City Council approve final pay estimate no. 2 to Contract No. 08-08 in the amount of $99,178.54
for a total contract price of $198,811.11, with Slead LLC and accept construction of Project No.
CPQ757, 2007 Large Water Meter and Vault Replacement Project.

Background Summary:

This project improved the condition of several large water meters and/or large water meter
vaults, as well as improved access for maintenance and operations. The general purpose of the
2007 Large Water Meter and Vault Replacement Project was to:

1. Replace 3 aging large water meters that could not be rebuilt or tested.

2. Improve access to 2 existing water meter vaults for maintenance purposes.

3. Replace 2 large water meter vaults due to safety concerns associated with the access or
condition of the vaulit.

Construction for this project began in January 2009 and was completed in February 2009.

A project budget contingency of $8,730 remains in the 430 fund.

W0316-3
04.11.1 CP0O757
Reviewed by Council & Committees: Reviewed by Departments & Divisions:
] Arts Commission COUNCIL COMMITTEES: [ Building O M&0
O Airport O Finance O Cemetery O Mayor
[ Hearing Examiner J Municipal Serv. [J Finance [ Parks
[0 Human Services [ Planning & CD [ Fire O Planning
[ Park Board KPublic Works O Legal [J Police
[ Planning Comm. [ Other X Public Works [ Human Resources
Action:
Committee Approval: [COyes [No
Council Approval: Oyes [No Call for Public Hearing __ /[
Referred to Until I
Tabled Untit __ / /
Councilmember: Wagner Staff: Dowdy
Meeting Date: March 16, 2009 Item Number: V.C.1
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BUDGET STATUS SHEET

Project No: CP0757 Project Title: 2007 Water Meter and Vault Replacement Project J
Project Manager: Ryan L Vondrak

(O Project Initiation
Initiation Date: February 7, 2008 (O Permision to Advertise Date: March 6, 2009
Advertisement Date: September 9, 2008 O Project Update
Award Date: October 6, 2008 O Change Order Approval

®

Contract Final Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding 2007 2008 2009 Future Years Total
430 Fund -Portion of the Water Repair and
Replacement 3,619 73,325 221,700 298,644
Total 3,619 73,325 221,700 0 298,644
Estimated Cost (Funds Needed)
Activity 2007 2008 2009 Future Years Total
Design Engineering - City Costs 3,619 38,147 41,766
Project Material Procurement 31,766 6,159 37,925
Construction Contract Bid 214,651 214,651
Change Order #1 1,519 1,519
Line Item Changes (17,359) (17,359)
Construction Engineering - City Costs 3,412 8,000 11,412
Total 3,619 73,325 212,970 0 289,914
430 Water Budget Status
2007 2008 2009 Future Years Total
*430 Funds Budgeted () (3,619) (73,325) (221,700) 0 (298,644)
430 Funds Needed 3,619 73,325 212,970 0 289,914
*430 Fund Project Contingency () 0 0 (8,730) 0 (8,730
430 Funds Required 0 0 0 0 0

* (#) in the Budget Status Sections indicates Money the City has available.
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Replacement Project

VICINITY MAP

Drawn:
August 2008

Scale:
1 inch = 2500 feet




